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Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 
2007- 4th Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City's 
Consent Decree Civil Action referenced above. This information is an update of the 
individual ongoing wastewater projects within the City plus other relevant data, in 
accordance with Section 42 of the Consent Decree. 

Section 42 a -Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 
City Wide Sewer System Evaluation Survey (SSES). In addition, there are 
several private contractors performing sewer rehabilitation throughout the 
City. As a result of this work, many gallons of extraneous flow have been 
removed from the sewer system. The attached Table 1 is a summary of sewer 
system repairs documented since 1990. The City and private contractors 
repaired structural defects identified in the SSES and coordinated removal of 
private sump pumps identified under the City's I/I removal plan during the 
4th quarter of 2007, which account for removal of 117,938 gpd of extraneous 
flow. In addition, updated 2nd and 3rd quarter 2007 repair details from phased 
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rehab projects account for an additional183,960 gpd removed. This activity is 

required by Sections 35 through 39 of the Consent Decree. 

2. Phase IV Sewer System Rehabilitation 

Construction commenced in October of 2006, and resumed April 2007 
following a winter 2006 construction shutdown, and is currently shutdown for 

winter 2007. Final miscellaneous work is scheduled to be completed Spring 
2008. The construction value is approximately $2,700,000 and SRF assistance is 

being provided. This activity is required by Sections 35 through 39 of the 

Consent Decree. 

3. Phase VI Sewer System Rehabilitation 

Construction commenced in August of 2007, and is expected to be complete in 

2008, following the current winter 2007 construction shutdown. The 
construction value is approximately $2,400,000 and SRF assistance is being 

provided. This activity is required by Sections 35 through 39 of the Consent 
Decree. 

4. Local and State Funding 

The City is currently proceeding with the SRF funding package of $61 million 
and a second loan offer of $20 million has been provided by the State. In 

addition, the City modified their authorization for bonding from $61 million to 

$86 million. These funds are required for the upgrade of the wastewater 
treatment facility and for rehabilitation of the collection system. 

5. I/ I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/ I rehabilitation plan 
as defined in the new NPDES permit for the Brockton WWTF. Both have been 

provided a copy of the Consent Decree and are currently pursuing I/ I studies 
and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

6. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 
activity is required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade continues as planned. This activity is 
required by Sections 26 through 29 of the Consent Decree. 
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c. The Phase III WWTF Upgrade continues as planned. This activity is 
required by Sections 30 through 34 of the Consent Decree. 

Section 42 b - Plans, Reports, and Deliverables Completed and Submitted during this 
Period: 

1. The Phase VII SRF Loan Application was submitted to DEP during this 

period, and the PAC has been received (copy attached) 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 
Wide Sewer System Evaluation Survey (SSES) is expected to continue during 
the next reporting period. 

3. Phase IV Sewer System Rehabilitation 

Construction of this project will be ongoing during the next reporting period. 

4. Phase VI Sewer System Rehabilitation 

Construction of this project will be ongoing during the next reporting period. 

5. Phase VII Sewer System Rehabilitation Design 

Bidding of the Phase VII Sewer System Rehabilitation project is expected 
during the next quarterly reporting period. 

6. Wastewater Treatment Facility Upgrade 

a. No submittal requirements for the Phase II WWTF Upgrade during the 
next reporting period. This project continues on schedule. 

b. No submittal requirements for the Phase III WWTF Upgrade during the 
next reporting period. This project continues on schedule. 
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Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

Effluent compliance relative to Total-P still remains a potential violation based 

on the required chemical feed station at the North system, which as of this date 

is partially completed and has yet to go through shakedown and debugging. 
During the next quarter the facility will be experiencing some intermittent 

major process interruptions, transfers and shutdowns, which will be required 

to accommodate various requirements of the upgrade construction. It is hoped 

and anticipated that due to both good planning and coordination combined 

with being under the less stringent winter permit limits that the WWTF will 

minimize or actually not experience any non-compliance effluent events. One 
potential parameter limit, which is of some concern, would be ammonia 
removal. Nitrification is surely to be effected to some degree due to the 
required process shutdowns, which in tum will have some temporary 
hydraulic impacts on the biological treatment portion of the plant. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 4th quarter of 2007, the City of Brockton WWTF experienced NO 

effluent violations. 

October 

None 

November 
None 

December 
None 

Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering the information, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 

that there are significant penalties for submitting false information, including the 
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possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 

report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 

comments on this information. 

Sincerely, 

~~ 
Michael L. Thoreson 
DPW Commissioner 

MLT/ss 
cc: Chief, Environmental Enforcement Section 

Environmental and Natural Resources Division 
United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D.C. 20044 

Barbara Healy Smith 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

Steven Couto 
Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Street 
Boston, MA 02114-2023 

CERTIFIED MAIL 
7007 0710 0002 5722 6385 

CERTIFIED MAIL 
7007 0710 0002 5722 6392 

CERTIFIED MAIL 
7007 0710 0002 5722 6408 

CERTIFIED MAIL 
7007 0710 0002 5722 6415 
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Anne Bingham CERTIFIED MAIL 7007 0710 0002 5722 6422 

Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

John Condon, Chief Financial Officer 
David Norton, Water and Sewer Contract Administrator 
Larry Rowley, Utilities Superintendent 
Joseph Shepherd, MADEP, SER CERTIFIED MAIL 7007 0710 0002 5722 6439 

Jack Hamm, MADEP, Boston CERTIFIED MAIL 7007 0710 0002 5722 6446 

Gregory A. Roy, CDM Cambridge 
Ian W. Mead, CDM Providence 
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.December 28, 2007 

- Michael L. Thoreson 
Commissioner of Public Worlcs 
City of Brockton 
City Hall, 45 School Street 
Brockton,~ 02301 

RE: City of Brockton 
CWSRF-2914 
CW-07-35 

Dear Mr. Thoreson: 

IAN A. BOWLES 
Secretary 

LAURIE BURT 
Commissioner 
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The Division of Municipal Services (DMS) is pleased to inform you that the Project Approval Certificate 

for the above-referenced project has been signed and forwarded to the Massachusetts Water Pollution 

Abatement Trust (the 'Trust'). The attached copy of your Project Approval Certificate allows you to 

proceed with your project without loss of potential eligibility in accordance with the provisions of 310 

CMR 44.00, subject to the conditions of the certificate. The Project Approval Certificate is restricted 

pending the resolution of the following issues: 

• The Applicant shall submit documentation of additional local appropriation to fully cover the cost of 

Phase 7 Sewer Rehabilitation project or scale down the project 

• The Department's Division of Municipal Services and Southeast Regional Office are reviewing the 

Plans and Specifications; written approval is required prior to proceeding with the bidding phase. 

The Trust will now conduct an analysis of the financial information contained in your application. Loan 

commitments will then be made to you by the Trust, pending an affirmative vote from the Board of 

Trustees. The process of fmalizing the actual loan agreements will begin once the commitments have 

been executed. 

Please refer to the project schedule contained in Exhibit B of your Project Approval Certificate. The 

schedule is an important condition of the Department's approval. If your project falls behind schedule, 

you must request a revision to the schedule from DMS. Any such request must be in writing and be 

supported with adequate documentation, as there is a pressing demand by other municipalities for these 

limited funds. 

This LDrormalloa Is available Ia al1erute formaL CaD Doaald M. Gomes, ADA CoordiDator at 617-556-1057. TDD11-B66-539-76:zl or 1-'17-574-0116&. 

MassDEP on the World Wide Web: http://www.mass.gov/d!lp 

0 Printed on Racycled Paper 



We look forward to working with you. Should any issues or questions arise, particularly as they relate to 

scheduling, please contact Lilla M Dick of this office at (617) 556-1083. 

17~~ 
.lre~cCurdy 
Division Director 

Attachment: Project Approval Certificate 

cc: Scott A. Jordan, WP AT . 
Roger M. Norton. CDM Providence RI 
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DEPARTMENT OF ENVIRONMENTAL PROTECTION 
WATER POLLUTION ABATEMENT STATE REVOLVING FUND PROGRAM 

·A. PROJECr DESCRIPTION 

1. Applicant: 

PROJECT APPROVAL CERTIFICATE 

City of Brockton 
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2: Address: 

3. Project Contact!felephone: 
Department of Public Works City Hall. 45 School Street Brockton MA 02301 

Miclulel L. Thoreson- Telephone: (508) 580-7135 

4. Reviewer: Lilla M Dick- Telephone: (617) 556-1083 

5. Project N:umber I Description; CWSRF 2914/Phase Vll Sewer Rehabilitation 

6. EPA Group of Projects: NO 

B. APPROVED FUNDING 

1. Eligible COsts approved for funding from the Calendar Year W07 !UP: 

2. Fmancial Assistance: 

C. CERTIFICATION 

$2.100.000.00 

2% Interest Loan 

The Department of Environmental Protection (the "Department") hereby determines and certifies to the 

Massachusetts Water Pollution Abatement Trust (the ''Trust") in accordance with M.G.L. c. 21, s.27 A, M.G.L. c. 29C, 

(the ''Enabling Act"), and 310 CMR 44.00 (the ''Regulations") (with all capitalized terms not otherwise defined herein 

having the.meaning given such terms in the Regulations) as follows: 

1. This Project Approval Certificate (the "Certificate") is issued by the Department in accordance with 

M.GL. c. 21, s. 27A, the Enabling A,.ct, and the Regulations, for the Water Pollution Abatement Project (the ''Project") 

of the Applicant (the "Applicant") descn'bed above. The Department has approved the Project and hereby ce~es to 

the Trust the total Costs of the Project determined by the Department to be eligible for financial assistan~e pursuant to 

Sections 6 and 6A of the Enabling Act ("Eligible Costs"). The Department's eligibility determination in Exhibit A 

complies with the applicable provisions of the Regulations. 

2. To the extent the Department has designated the Project as an EPA "Group of Projects" member (as 

indicated on the face of this Certificate), the Department has determined that (i) the Project is ellgtble to receive direct 

assistance under the Qean Water Act and all Eligible Costs of the Project are costs that are eligible under the Clean 

Water Act; (ii) the Projeet complies, or, as applicable, the Applicant has complied or agreed to comply (such agreement 

to be incorporated in the Project Regulatory Agreement referred to in Paragraph 3 of this Certificate as a condition to 

this approval) with all federal cross cutter requirements applicable to the Project; (iii) the potential environmental 

impact of the Project has been and shall continue to be reviewed under a state environmental review process conforming 

to the requirements of the Trust's Federal Capitalization Grants; (iv) to the extent the Project is a publicly-owned 

trea.t:ment work within the meaning of Section 212 of the Qeari Water Act, all Eligible Costs of the Project are costs that 

are eligible under section 201(b), Wl(g)(1) and (2), W1(n)(l) and 211 of the Clean Water Act; and (v) to the extent the 

Project is a publicly-owned treatment work within the meaning of Section 212 of the Clean Water Act, the Project 

complies, or, as applicable, the Applicant has complied or agreed to comply (such agreement to be incorporated in the 

· Project Regulatory Agreement referred to in Paragraph 3 of this Certificate as a condition to this approval) with the 

requirements of Sections Wl(b), W1(g)(1), W1(g)(2), Wl(gX3), W1(gX5). 201(g)(6), W1(n), W1(o), 204(a)(1), 

204(aX2), 204(b)(1), W4(d)(2), 211, 218, Sll(c)(l) and 513 of the Clean Water Act 
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3. This Certificate !Uld the Department's approval of the Project~ conditioned upon; (i) the Applicant's 

compliance with the terms and conditions of the Applicant's certification contained in its Application for financial 

assistance; (ii) the Applicant's compliance with the Project schedule contained in Exhibit B and the Special Conditions 

contained in Exlnbit C; (iii) the execution and cielivery by the Applicant and the Department of a Project Regu4tory 

Agreement for the Project (the "Project Regulatory Agreement") in form and substance satisfactory to the Department; 

and (iv) the Applicant's compliance with the executed Project Regulatory Agreemen~ as determined by the Department 

The Project Regulatory Agreement shall be incorporated by reference in the Loan Agreement between the Trust and the 

Applicant. and failure by the Applicant to comply with the Project Regulatory Agreement shall constitute an event of 

default under the Loan Agreement 

4. The Proiect is included on the Department's Intended Use Plan Proiect Listing for the 2007 calendar vear. 

5. This Certificate is issued by the Department on the basis of information provided by the Applicant in its 

Application for financial assistance and the representations of the Applicant contained therein. The Applicant has 

agreed to promptly notify the Department of any material change in the. information contained in the Application, which 

change may be grounds for modification or rescission of this Certificate. This Certificate is further subject to 

modification or rescission because of any change in law subsequent to the date of this Certificate and prior to the date 

any financial assistance is provided by the Trust in accordance with this Certificate. 

6. The Department has determined that the Applicant has demonstrated adequate technical, financial, and 

managerial capability. 

FOR THE DEPARTMENT OF ENVIRONMENTAL PROTECTION 



Certificate No. CW -07-35 

Construction 

12/28/2007 

ELIGmll.JTY DETERMINATION 

EUGmLECOST 

Contract-2:Phase Vli Sewer Rehabilitation 
Phase VII Sewer Rehabilitation 

$1,569,318.00 

ConstruCtion Contingency 

Contingency for Contract-2 
pre~bid 10% . 

Construction Services 

Technical Services for Contract-2 

Other 

Other for Contract-2 
Police for Contract-2 

·$156,932.00 

$323,750.00 

$50,000.00 

Total: $2,100,000.00 
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Exhibit A 

INELIGmLE COST 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

This PAC is for $2, 100,000 for a portion of the Phase 7 Sewer Rehabllltatiori project. Additional Local Appropriatldn will be approved In 
January 2008 to fully cover the project cost or the project will be scaled down. The full estimated cost of Phase 7 construction contract is 
$2,387,500 and the fuf/ cost of 10% contingency Is $238,750. 
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ExhibitB 

PRO.JECf SCHEDULE . 

Contract No. Bid Advertisement Contract Award Contract Completion 

Contract-2:Phase VII Sewer Rehabilitation 2/112008 5/1/2008 3/3112009 
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ExhibitC 

SPECIAL CONDmONS 

(1) The Applicant shall obtain the Department's written approval prior to: (a) advertising any Invitation To 

· Bid or Request for ~oposals to procure contracts far the Project; and (b) awarding any contracts for the Project 

(2) The Appli~t shall ensure that any prime contracts or subcontracts for services, construction, goods or 

equipment for the Project conta.iiis the applicable MJWBE utilization go;Us: construction [MBE- 5.30%, WBE-

4.40%]; services [MBE- 4.65%, WBE -16.03%]; goods [Jv.ffiE -7.89%, WEE- 14.82%]; and equipment [MBE-

2.48%, WEE - 7.51%]. The applicable MIWBE goals depend on the predominate character of the specific contract 

being procured by the Applicant, as determined by the Department The Applicant shall ensure that all vendors 

submitting bids or proposals as prime contractors or subcontractors in respo'nse to Project-related procurements 

complete the Commonwealth of Massachusetts Vendor Information Form ('V1F'). The Applicant shall also be 
responsible for submitting the completed VlFs to the Department when it requests the Department's approval to award 

the contract 

(3) The Applicant shall at all times provide and maintain competent and adequate resident supervision and 

inspection of the Project under the direction of a licensed professionai engineer. Such resident site engineer shall 

ensure that the implementation of the Proj~t conforms with the approved plans and specifications, and shall certify to 

the Applicant and the Department at the completion of the Project that the implementation of the Project is in·· 

accordance with the Department approved, final plans and specifications for the Project The Applicant also agrees to 

submit an executed copy of the contract for resident site engineering services to th~ Department within sixty ( 60) days 

of the date of the contract award. The Applicant understands that n.o payments for the Project will be processed until 

such contract has been submitted to the Department 

( 4) Prior to receiving final payment for the Project, the Applicant shall certify to the Department that all 

work included in the Project Regulatory Agreement for the Project, as approved by the Department, has been 

completed and perfo~ in accordance with the Project Regulatory Agreement 

(5) All change orders or extra work orders not requiring the Department's prior approval shall be submitted 

to the Department within one (1) month of the time they are executed. In addition, the Borrower shall notify the 

Department as soon as possible of any pending change orders or extra work orders in excess of $100,000. · 

· (6) The Applicant shall be solely responsible for the implementation and completion of the Project in 

accordance with the Department approved plans and specifications and Department permi.t(s) issued for the Project, 

and for the economical· and efficient operation and administration of the Project. The Applicant's responsibilities 

include retaining sufficient operating personnel and condutting operational tests and other needed evaluations to 

e:ilsure the economical and efficient operation and administration of the Project 

(7) The Applicant shall establish accotmts for the Project which shall be maintained in accordance ~th 

generally accepted government accounting standards. 

(8) The Applicant understands and agrees that the Department's issuance of a Proj~ Approval Certificate 

for this Project or entry into a Project Regulatory Agreement does not constitute the Department's sanction or approval 

of any changes or deviation from any applicable state regulatory or permit standards, critieria, or conditions, or from 

the terms or schedules of state enforcement actions or orders applicable to the Project 

(9) The Applicant agrees to provide any Project information and documentation requested by the 

Department The Applicant shall maintain all Project records for seven (7) years after the issuance of final payment or 

until any litigation, appeal, claim. or audit that is begun before the end of !Qe seven (7) year period is completed or 
resolved, whichever is longer. · · 
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(10) The Applicant shall obtain fee simple title or Slich other property interest in the Project site, including 
any easements and rights-of-way, necessary to ensure the undisturbed use and possession of the Project site for the 
purposed of implementation and operation of the Project for its estimated life. 

( 11) Any proposed change in Project-related contraCts which substantially modjfies the Project initially 
proposed shall be submitted to the Department for prior approval. 

(12) The Applicant's implementation of the Project, including the procurement of related contracts, shall 
comply with all applicable requirements of state and local laws, ordinances, by-laws, ru.les and regulations. 

(13) Department representatives shall have access to Project work whenever it is in preparation or progress, 
and shall be provided proper faeilities for such Project ·access and inspection. All of the Applicant's construction and 
other relevant contracts shall contain the above provision. 

(14) The Department's Division of Municipal Services and Southeast Regional Office are reviewing the 
Plans and Specifications. Approval is required prior to proceeding with the bidding phase. 

(15) · The Applicant shall submit additional local appropriation to fully cover the cost of Phase 7 Sewer 
Rehabilitation project or scale down the project 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
ResJJonse to Section 42n -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dRy 

Annual Dates Infiltration Inflow Totall/1 
Quarter \Vork Performed Description of Work Removed Removed per quarter 

g ... 
~ .. 
6 
= ... 

.... 
0 
:;: 
~ .. 
6 
l! .., 

.... 
0 
0 ... 
~ .. 
6 , 
c ... 

Oct -Dec, 2007 Capping of I floor drain through tout the City 4, 798 gpd 
December 14,2007 P6: Orchard Ave .• replaced 319' of8' pipe (037-127 to 037-128) 63.360 gpd 
December 14,2007 P6: North Main St.. replaced 343' of8' pipe (037-127 to 037-131) 1,080 gpd 
December 14, 2007 P6: North Main St.. replaced 29S' of8' pipe (037"124 to 037-127) 3,963 gpd 
December 14,2007 P6: North Main St.. replaced 213' of8' pipe(037-122A to 037-124) 4,102 gpd 
December 14, 2007 P6: North Main St. , replaced 213' of8' pipe (037-122 to 037-122A) 2,880 gpd 
December 14.2007 P6: North Main St., replaced 8S' of8' pipe (037-121 to 037-122) 0 gpd 
December 14,2007 P6: North Main St .• replaced 337' of8' pipe (037-118 to 037-121) 2,880 gpd 
November 20,2007 P4: Warren Ave, replaced 262' of 12' pipe (021-006 to 021-001) 0 gpd 
November IS, 2007 Portland St., replaced 4' of8' PVC & service Wye STA I+JS to 1+39 (OS9-036A to OS9-03S) see photos226A & 2168 400 gpd 
November 14,2007 Lewiston St.. replaced 4' of 10' PVC & service Wye STA 1+76 to 1+81 (OS9-04S to OS9-044) oee photos ll5A & 2258 2,48S gpd 
November 14, 2007 Lewiston St., replaced 4' of 10' PVC & service Wye STA 0+13 to 0+17 (OS9-044 to OS9-040) see photos224A & 2248 1,440 gpd 
November 8, 2007 P4: Warren Ave. replaced 303' of 12' pipe (021-001 to 021-0S4) 28,800 gpd 
October I, 2007 Kingman St., replaced 7' of8' PVC STA 0+30 to 0+37 (OS4-031 to OS4-030) see photos22JA & 2238 1,7SO gpd 117,938 gpd 

September 26, 2007 P6 : Warren Ave, replaced 180' of21' pipe (024-040 to 024-044) 4,320 gpd 
August 13, 2007 Clark St, replaced 8' to 8' PVC & (2)8"X8'Sleeves STA 1+20 to 1+28 (OS4c0039 to OS4-039A) see photoslllA & lll8 180 gpd 
Jun - Sept, 2007 Removal of 22 private sump pumps and 1 floor drain capping throughout the City 94,3SO gpd 

September 17, 2007 Adams St., replaced 2' to 8' PVC & (2)8"X8"Sieeves STA 1+31 to 1+33(053-097 to OS3-097A) see photos2liA & 1118 2,160 gpd 
September 7, 2007 Moulton St. , replaced 8' to 8' PVC & (3)6'Sieeves STA 1+81 to 1+89(0S4-03S to OS4-034) oee photos llOA & ll08 90 gpd 
September 6, 2007 Perry Ave., replaced 6' to 8' PVC & (2)8'X8'Sieeves STA 2+62 to 2+68(0S4-03S to OS4-034) oee photos219A & 2198 I,OSO gpd 
SeptemberS, 2007 Perry Ave., replaced 7' to 8' PVC & (2)8'X8"Sieeves STA O+S8 to 0+6S(OS4-03S to OS4-034) see photos218A & 2188 1,050 gpd 
September 4, 2007 Perry Ave., replaced 4' to 8' PVC & (2)8'X8'Sleeves STA 0+72 to 0+76(0S4-03SA to OS4-035) see photos217A & 2178 720 gpd 
August 21,2007 Addison Ave., replaced 6' to 6' PVC & 6'X6'Wye STA 1+72 to 1+78(0S4-0041l to OS4-004C) oee photos216A & 2168 360 gpd 
August 20,2007 Addison Ave., replaced 7' to 6' PVC & (2)6'X6'Sieeves STA 2+08 to 2+1S(054-0041l to OS4-004C) see photosl15A & 1158 360 gpd 
August 17, 2007 Henry St., replaced 4' to 8' PVC & (2)8'X8'Sieeves STA 1+67 to 1+71 (OS4-02S to OS4-024) oee photos li4A & 1148 270 gpd 
August 16, 2007 Henry St., replaced 6' to 8' PVC & (4)8'X8"Sieeves STA 3+07 to 3+13(0S4-02S to 054-024) see photos liJA & 1130 270 gpd 
August 15, 2007 Macy Ave, replaced 8' to 8' PVC & (2)8'X8'Sleeves STA 1+22 to 1+30(054-004D to 054-0048) see photos lilA & 2128 l,SOO gpd 

July 16, 2007 Bishop St. replaced 8' to 6' PVC & 6'Sieeve STA 0+31 to 0+39(043-091A to 043-090) see photoo211A & 2118 40 gpd 
July 12,2007 Upton St, replaced 2' to 8' PVC & (2)8'X'Sieeves STA 1+77 to 1+79(043-056 to 043-057) oee photos liOA & liOB 45 gpd 
July 2, 2007 MoncriefSt, replaced 5' to 8' PVC & 8'X8'Sieeve STA 1+10 to 1+15(043-0878 to 043-087A) oee photos209A & 2098 170 gpd 
July 2, 2007 MoncriefSt, rep laced 4' to 8' PVC &(2)8'X8"Sieeves STA 0+79 to 0+83(043-0878 to 043-087A) oee photos208A & 2088 170 gpd 

June 20. 2007 Drew Ave, replaced 6' to 8' PVC &(2)8'X8"Sleeves STA 0+24 to 0+30(043-087C to 043-0878) see photoo207A & 2078 1,800 gpd 
June 19, 2007 Drew Ave, replaced 4' to 8' PVC &(2)8'X8"Sieeves STA 0+75 to 0+79(043-087D to 043-087C) see photos206A & 1068 360 gpd 
June 18, 2007 Drew Ave, replaced 9' to 8' PVC &(2)8'X8' Sleeves STA 1+10 to 1+19(043-0871! to 043-087D) oee photos205A & 2058 4SO gpd 
June IJ, 2007 Drew Ave, replaced 4' to 8' PVC &(2)8'X8' Sleeves STA 0+31 to 0+35(043-087D to 043-087C) see photos 204A & 2048 450 gpd 
June 13,2007 Drew Ave, replaced 4' to 8' PVC &(2)8'X8' Sleeves STA 2+61 to 2+65 (043-087D to 043-087C) ••• photos203A & 2038 400 gpd 
June 6, 2007 Drew Ave, replaced 6' service wye STA 1+36 (043-087C to 043-0878) Jee photoo202A & 2028 180 gpd 
JuneS, 2007 Drew Ave, replaced 2' of 8' PVC STA 1+7 1 to I +73 (043-087C to 043-0878) see photos 201A & 2018 45 gpd 110,790 gpd 

Apr- Jun 2007 Replacement of 6 sewer cleanouts and capping of 2 floor drains throught the City 18,720 gpd 
May 30, 2007 P4: Summer Street, replaced 160' of8' pipe (063-013 to 063-0IJX) 480 gpd 
May 30, 2007 P4: Summer Street, replaced 109' of8' pipe (063-012X to 063-013) 480 gpd 
May 30,2007 P4: Summer Street, replaced 12' of8 ' pipe (063-012 to 063-012X) 480 gpd 
May J, 2007 P4: Perkins Avenue, replaced 239' of 12' pipe (063-0050 to 063-001) 65,520 gpd 
May I, 2007 P4: Perkins Avenue, replaced 23S.5' of 10' pipe (063-001 to 066-00S) 93,600 gpd 

April25, 2007 P4: Leyden Street, replaced 6' of8' pipe and replaced SMH 063-CAPI 0 gpd 
April 20, 2007 P4: Darby Road, replaced 261.5' of 8' pipe (065-028 to 065-029) 180 gpd 
Apr - Jun 2007 Removal of 15 private sump pumps throughout the City 

May 3, 2007 Massachusetts Ave.,replaced 22' of8' PVC STA 19+99 to 2+14 ( 043-016 to 043-0IS) Jee Photo 200A & 2008 
May 2, 2007 Massachusetts Ave., replaced 6' of 8' PVC STA 2+96 (043-019 to 043-018) Jee Photo 199A & 1998 
May I, 2007 Massachusetts Ave., replaced 2' of8' PVC STA 2+14 (043-019 to 043-018) see Photo 198A & 1988 

April30, 2007 Massachusetts Ave., replaced S' of8' PVC STA 2+96 (043-019 to 043-018) oee Photo 197A & 1978 
April25, 2007 Massachusetts Ave., replaced 4' of8' PVC STA 0+71 (043-020 to 043-019) oee Photo 196A & 1968 
April24, 2007 Massachusetts Ave., replaced 8'X6" Y & 3' of8' PVC & 5'of6" PVC STA 0+24 (043-019 to 043-018) see Photo 195A & 1958 
April20, 2007 Massachusetts Ave., replaced 6'X8' TEll & 1' 8' PVC & 5' of6' PVC STA 1+23 (043-020 to 043-019) oee Photo 194A & 1948 
Aprill9, 2007 Massachusetts Ave., replaced 4' of8' PVC STA 1+22 (043-020 to 043-019) see Photo 193A & 1938 
April 19,2007 Massachusetts Ave., replaced l.S' of8' PVC STA 1+32 (043-020 to 043-019) see Photo 19lA & 1928 
April 10, 2007 Summer St. , replaced 3' of6' PVC NO STA (Not on Phase repair list) oee Photo 191A & 1918 

500 gpd 
I,SIOgpd 
1,550 gpd 
1,710gpd 

s gpd 
1,7 10 gpd 

10 gpd 
IS gpd 
IS gpd 

April S, 2007 Massachusetts Ave., replaced 10' of8' PVC STA 2+41 to 2+52 (043-016 to 043-01 S) see Photo 190A & 1908 480 gpd 
April4, 2007 Massachusetts Ave .• replaced 7' of8' PVC STA 1+99 (043-016 to 043-0IS) Jee Photo 189A & 1898 SSO gpd 
April), 2007 Massachusetts Ave., replaced 6' of8' PVC STA 0+73 (043-016 to 043-015) see Photo 188A & 1888 4S gpd 

124,200 gpd 

AJ>til22 2007 Massachusetts Ave., replaced 4' of 8' PVC STA (043-0IS to 043-014) oee Photo 187A & 1878 1~0 gp_d 313,560 gpd 

Exfiltration 
Source 
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City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
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March 30, 2007 Anawan Sl., replaced 6' of 8' PVC STA 0+08 (043-078 to 043-077) •e• Photo 186A &1868 I ,080 gpd 
March 29,2007 Anawan Sl., replaced 6' of 10' PVC STA 0+76 (043-078 to 043-077) see Photo 18SA & 1838 1,080 gpd 
March 28,2007 Ash!iel Dr @Anawan Sl., replaced 10' of 10' PVC STA 0+33 (Not on replace list) !ee Photo 187A &1848 
March 27.2007 Bishop Sl., replaced J' of8' PVC STA 0+11 (043-087A to 04J-086A) ••• Photo IBJA & IBJB 360 gpd 
March 27, 2007 Bishop Sl., replaced J' of 8' PVC STA 1+53 (04J-087A to 04J-086A) ••• Photo 182A & 1828 360 gpd 2,880 gpd 
March 13,2007 Algonquin Sl., replaced J' of 10" PVC STA O+SS (043-013 to 043-012) ••• Photo IBIA & 1818 300 gpd 
March 12, 2007 Algonquin Sl., replaced 3' of 10' PVC STA 0+39 (043-013 to 043-012) ••• Photo !BOA & I BOB 180 gpd 
March 9, 2007 Dailey Rd .• replaced 2' of8' PVC STA 0+08 (043-059 to 043-058) see Photo 179A & 1798 SO gpd 
March 8, 2007 Algonquin St .• replaced 4' of 10' PVC STA 0+15 (043-013 to 043-012) see Photo 178A & 1788 200 gpd 
March 7, 2007 Dailey Rd .• replaced 9' of8' PVC & service wye STA 0+76 (043-059 to 043-058) see Photo 177A & 1778 50 gpd 
March 6, 2007 Anawan Sl., replaced 6' of I 0' PVC STA 1 + 13 (043-079 to 043-078) ••• Photo 176A & 1768 10 gpd 

February 27, 2007 John berman Dr., replaced cap on Y STA 1+58 (Not on replace list) ••• Photo 175A & 1758 700 gpd 
February 21, 2007 John Berman Dr .• replaced 4' of 10' PVC & service wye STA 0+52 (043-085A to 043-085) ••• Photo 174A, 174B, 174C & 174D 50 gpd 
February 13, 2007 John Berman Dr., replaced service wye STA 1+25 (043-086 to 04J-085A) ••• Photo 173A & 1738 50 gpd 
February 8, 2007 John Berman Dr.. replaced 6' of 10' PVC STA 0+86 (043-086 to 043-085A) ••• Photo 172A & 1728 20 gpd 
February 7, 2007 Ana wan Sl., replaced 4' of 8' PVC & service wye STA 1 +82 (043-079 to 043-078) see Photo 171A & 1718 20 gpd 
February 6. 2007 Anawan Sl., replaced 7' of8' PVC STA 1+11 (043-079 to 043-078) ••• Photo 170A & 170B 
February 5, 2007 Annis Ave .• replaced 13' of8' PVC & 9' of 10' PVC ••• Photo 169A 30 gpd 
February 2, 2007 Anawan Sl., replaced 5' of8' PVC STA 0+66 (043-079 to 043-078) ••• Photo 168A & 168B 25 gpd 
February 1, 2007 Anawan Sl., replaced 20' of 8' PVC & service wye STA 0+33 to 0+47 (043-079A to 043-079) see Photo 167A & 1678 25 gpd 
January 30,2007 Anawan Sl., replaced J' of8' PVC STA 1+08 (043-079A to 043-079) •ee Photo 166A & 1668 2,000 gpd 
January 29,2007 Almon Ave .. replaced J' of8' PVC STA 1+76 (032-072 to 032-071) see Photo 165A & 1658 2,880 gpd 
January S, 2007 Herrod Ave., replaced service wye STA 0+93 (037-124A to 037-124) see Photo 164A & 164B 1,080 gpd 
January 4, 2007 N. Manchester St., service wye STA 1+10 (042-004A to 042-00SB) ••• Photo 163A & 1638 5,620 gpd 

December 1, 2006 P4: Auburn Street, replaced 274.60' of8' pipe (063-002 to 063-00lA) 0 gpd 
December 1, 2006 P4: Auburn Street, replaced 277.50' of8' pipe (06J-001A to 063-001) 0 gpd 
October 16, 2006 P4 : Burton Ave, replaced 294' of 8' pipe (060-007B to 060-007 A) 6,142 gpd 
October 16,2006 P4: Burton Ave, replaced 166' of8' pipe (060-007A to 060-007C) 0 gpd 

December 18, 2006 Rutland Sl., replaced J' of 6' pipe & service wye STA 2+48 (037-123 to OJ7-121A) •ee Photo 162A & 1628 672 gpd 
December 12, 2006 Calvin Street, replaced service wye STA 0+85 (031-03 1 to 031-030) see Photo 161A & 1618 1,260 gpd 
December 11,2006 Calvin Street, replaced 6' of8' PVC STA 0+31 (OJ 1-031 to OJ 1-030) see Photo 160A & 160B 180 gpd 
November 29, 2006 N. Manchester Sl., replaced 3' of 8' PVC & service wye STA 1 +30 (042-004A to 042-004B) •ee Photo I 59 A & 1598 432 gpd 
November 28. 2006 N. Manchester St .. replaced 6' of8' PVC & service wye STA 0+71 (042-004A to 042-004B) see Photo ISBA 432 gpd 
November 27, 2006 N. Manchester St. , replaced 8' of8' PVC & service wye STA 2+00 (042-004A to 042-004B) see Photo !57 A & 157B 261 gpd 
October 23,2006 Vine Street, replaced 4' of8' VC STA 1+46 (037-101 to 037-100) see Photo 156A & 1568 360 gpd 9,739 gpd 

September 9, 2006 Keith Avenue, replaced 5' of8' PVC STA 0+34 (024-0J9A to 024-039) ••• Photo 155A 
May 9, 2006 Upland Road, replaced 3' of8' PVC STA 0+87 (037-91 to 037-90) see Photos 154A & 1548 1,500 gpd 

May II , 2006 Rutland Avenue, replaced 8' pipe and service wye STA 2+33 (OJ7-121A to 037-122) •e• Photos 153A & ISJB 720 gpd 
May 10, 2006 Rutland Avenue. replaced 4' of8' PVC STA 1+87 (037-121A to 037-122) see Photo• 152A & 1528 720 gpd 
May 18.2006 Rutland Avenue. replaced 4' of8' PVC STA 2+74 (OJ7-121A to 037-122) •ee Photo ISlA 540 gpd 
May 17, 2006 Rutland Avenue, replaced 4' of8' PVC STA 2+87 (037-121A to 037-122) see Photo• ISOA & !SOB 540 gpd 
May 16, 2006 Rutland Avenue, replaced 4' of 8' PVC STA 0+15 (037-121A to 037-122) ••• Photo• 149A & 1498 540 gpd 
July 19,2006 Oak Street, replaced service connection STA 2+05 (037-136 to 037-135) ••• Photo•148A & 1488 2,400 gpd 
July 20,2006 Oak Street. replaced 8' pipe service wye STA 2+85 (037-136 to 037-135) see Photo• 147A & 1478 1,200 gpd 
July 25, 2006 Oak Street, replaced 8' pipe and two service tees PVC STA 1+72 (037-135 to 037-134) see Photu 146A & 1468 2,500 gpd 

August J. 2006 Oak Street. replaced 8' pipe and service tee STA 0+15 (037-134 to 037-133) ••e Photos 145A & 1458 1,200 gpd 
August 7, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-133) see Photo• 144A & 1448 1,440 gpd 
AuJlllSI8,_20~ Oak Street, replaced 8" pipe and service wye STA 2+08 (03 7-133 to 03 7-132) 1ee Photo• 14JA & 1438 720 gpd 14,020 gpd 

EKfiltration 
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May I, 2006 Upland Rd., repl2' of 8' pipe and 8'X8 ' sleeve STA 2+45 to 2+47 (037-091 to 037-090) see Photo• 141A &1418 320 gpd 

April 25, 2006 

March 21, 2006 
March 6, 2006 

February 28, 2006 
Febmary 27. 2006 
February 7, 2006 
February 6, 2006 
February 2, 2006 
February I, 2006 
February I, 2006 
January 3 1, 2006 
January 31, 2006 
January 31, 2006 
January 31, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 27, 2006 
January 27, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 26, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 24, 2006 
January 20, 2006 
January 20, 2006 
January 20, 2006 
January 20, 2006 
January 19,2006 
January 19, 2006 
January 19, 2006 
January 18, 2006 
January 18, 2006 
January 18, 2006 
January 18, 2006 
January 17, 2006 
January 17, 2006 
January 17, 2006 
January 16, 2006 
January 16, 2006 
January 13, 2006 
January 13, 2006 
January 13, 2006 
January 13, 2006 
January 12, 2006 
January 12, 2006 
January 12, 2006 
January 12, 2006 
January 12, 2006 
January II , 2006 
January II, 2006 

Orchard Ave., replaced 6' of8' pipe STA 0+83 to 0+87 (037-130 to 037-129) see Photos141A & 1418 

Pomona Dr., replaced 17 .5' of 6' pipe and 6'X6' oleeve (045-0320 to 045-032J) see Photos 140A & 1408 
Main St. behind Shaws, 5' of 8' pipe STA 0+47 to 0+52 (034-12A to 034-012) see Photo• 137A to 1378 
Main St. behind Shaws, 5' of8' pipe STA 0+21 to 0+26 (034-12A to 034-012) see Photo• IJ6A & 1368 
K-Mart Parking, replaced 6' of8' pipe STA 0+36 to 0+42 (034-012K to 034-012J) oee Photo 138A 
E. Main St., replaced 5' of8' pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photoo 133A & 1338 
E. Main St., replaced 3' of8' STA 2+25 to 2+28 (037-087 to 037-086) see Photos 132A & 1328 
P5 : Menlo Ave. lined 256.3' of8' pipe (025-029 to 025-026) 
P5 : Oeralyn Dr. Easement, lined 186' of 10' pipe (067-043 to 067-042) 
P5: Easement across Cro" Pond, lined 388' of 18' pipe (007-125 to 007-126) 
P5: Boulden Apartments., lined 241' of 8' pipe (045-037E to 045-037D) 
P5: Boulden Apartments., lined 150' of 8' pipe (045-037D to 045-037C) 
P5 : E. Ashland St., lined 153.5' of 15 ' pipe (045-033 to 045-032) 
P5 : E. Ashland St., lined 102.5' of 15' pipe (045-032 to 045-03 I) 
P5 : Toby Rd., lined 127.5' of8' pipe (045-0348 to 045-033A) 
P5 : Toby Rd., lined 16.2' of8' pipe (045-034A to 045-0348) 
P5 : Toby Rd., lined 116.3' of8' pipe (045-034C to 045-034A) 
P5 : Toby Rd., lined 192' of8 ' pipe (045-036A to 045-035A) 
P5 : Toby Rd., lined 53' of 8' pipe (045-035A to 045-034C) 
P5 : Pleasant St., lined 399.5' of 10' pipe (017-065 to 017-062) 
P5 : Dover St., lined 451.6' of 10' pipe (018-017 to OI8-016A) 
P5 : Belmont Ave, lined 77.3' of 10' pipe (017-0IIF to 017-041 C) 
P5 : No. Warren Ave, lined 271.4' of I 0" pipe (019-027 to 019-024) 
P5 : No. Warren Ave, lined 247 .2' of 10" pipe (019-028 to 019-027) 
P5: No. Warren Ave, lined 200.8' of 10" pipe (019-031 to 019-028) 
P5 : Warren Ave, lined 232.3' of8' pipe (018-016 to 018-017A) 
P5 : Center St., lined 353 .5' of 10' pipe (019-071 to 019-072) 
P5 : Center St., lined 145.5' of 10' pipe (019-065 to 019-071) 
P5: Center St., lined 143' of I 0' pipe (019-0378 to 019-065) 
P5 : Forest Rd., lined 208' of8' pipe (018-020A to 018-0188) 
P5 : Forest Rd., lined 325.6' of 8' pipe (018-018A to 018-018B) 
P5 : Edward St., lined 212.5' of8' pipe (047-054 to 047-055) 
P5 : Sharon St.,lined 150.3' of8" pipe (047-054 to 047-053) 
P5 : Sharon St., lined 92.2' of 8' pipe (047-053 to 047-052) 
P5 : Sharon St., lined 111 .5' of 8" pipe (047-051 to 047-052) 
P5 : Skinner St., lined 415 .5' of 8' pipe (055-047 to 055-046) 
P5 : South Fuller St., lined 276' of 10" pipe (018-0168 to 018-016A) 
Oakside Ave., replaced 4' of8' pipe STA 0+73 to 0+77 (033-024 to 033-024) see Photos IJ4A & 1348 
P5 : Lyon Ave, lined 279' of 8" pipe (066-053 to 066-052) 
P5 : Sharon St., lined 275.3' of8' pipe (047-051 to 047-050) 
P5 : Sharon St., lined 300' of 8' pipe (047-050 to 047-049A) 
P5 : Shoron St., lined 200.3' of8' pipe (047-049A to 047-049) 
P5 : Main St., lined 321.5' of8' pipe (066-044 to 066-043) 
P5 : Annodea Rd., lined 302.5' of 8' pipe (047-006A to 047-0058) 
P5 : Annodea Rd., lined 115.5' of 8' pipe (047-0058 to 047-004A) 
P5 : Skinner St., lined 148.3' of8' pipe (055-048 to 055-049) 
P5 : Skinner St., lined 75 .5' of 8' pipe (055-048 to 055-046) 
P5 : Maplewood Cir., lined 230.9' of8' pipe (045-021 to 045-022) 
P5 : Maplewood Cir., lined 247.5' of 8" pipe (045-021 to 045-020) 
P5 : Joslyn Ln,lined 113.5' of8' pipe (019-073 to 019-074) 
P5 : Joslyn Ln,lined 113.5' of8' pipe (019-072 to 019-073) 
P5 : Cristo's Way, lined 370.9' of 8' pipe (048-051 to 048-050) 
P5 : Cristo's Way, lined 300.5' of 8' pipe (048-050 to 048-042) 
P5 : Woodland Ave, lined 391' of 8' pipe (035-107 to 035-1 06) 
P5 : Woodland Ave, lined 263' of8' pipe (035-109 to 035-107) 
Oakside Ave., replaced 5' of8' pipe STA 1+45 to I +50 (033-026 to 033-025) see Photo• 13SA & 1358 
P5 : Maplewood Cir., lined 276' of8" pipe (045-020 to 045-019A) 
P5 : Maplewood Cir.,lined 197' of8" pipe (045-019 to 045-019A) 

180 gpd 

1,440 gpd 

15,750 gpd 
1,275 gpd 

2,520 gpd 
1,440 gpd 
7,200 gpd 
2,880 gpd 
1,440 gpd 

2,160 gpd 
180 gpd 

40,320 gpd 
6,099 gpd 

360 gpd 
22,800 gpd 

11 ,520 gpd 
720 gpd 

2,160 gpd 
12,960 gpd 

720 gpd 
11,520 gpd 

540 gpd 

1,275 gpd 

360 gpd 
4,320 gpd 

2,880 gpd 
135 gpd 

2,880 gpd 

10,975 gpd 
410 gpd 

1,440 gpd 
2,880 gpd 

90 gpd 
90 gpd 

11 ,620 gpd 
764 gpd 

2,760 gpd 
69,120 gpd 

1,440 gpd 
1,080 gpd 

500 gpd 
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Source 
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January II , Z006 PS: Maplewood Cir.,lined ZOI.S' of8' pipe (045..017 to 045-019) Z,880 gpd 
January II , Z006 PS: Camden Ave, lined 198.5' of8' pipe (OZ0.060C to OZ0.060B) IZ,960 gpd 

January II , Z006 PS : Camden Ave, lined Z96.S' of8' pipe (OZ0.060B to OZ0-060A) Z,l60 gpd 

January 10, Z006 PS : Quincy St. , lined ZSI' of 8' pipe (048-053 to 048..054) 410 gpd 
January 10, Z006 PS: Beaumont Ave, lined 101' of8' pipe (048-0SZ to 048-053) 107 gpd 

January 10, Z006 PS: Beaumont Ave, lined 149' of8' pipe (048-0SI to 048-0SZ) 107 gpd 
January I 0, Z006 PS: Hampton Ave, lined 417' of 8' pipe (035-1 08 to 035-107) 177 gpd 

January 9, Z006 PS: Plain St., lined Z86.7' of8 ' pipe (066-090 to 066.o89A) 5,000 gpd 

January 4, Z006 Jane Ter., replaced 3' of 6' pipe STA 1+57 to 1+60 (033.0ZZ to 033.0ZI) see Photos IJ9A & IJ9B 1,440 gpd Z8S, 764 gpd 

Oct- Nov ZOOS PS: Rehabilitation of 117 manholes 94,608 gpd 
December ZZ, ZOOS PS: Main Street, lined Z77' of 8' pipe (066.04Z to 066-041) 
December ZZ, ZOOS PS: Main Street, lined Z48.S' of 8' pipe (066..043 to 066.04Z) 
December Zl, ZOOS PS : Quincy Street, lined Z73 . 7' of8' pipe (048-0S6to 048..055) 
December Zl , ZOOS PS : Quincy Stree~ lined Z79.Z' of 8' pipe (048-0SS to 048..053) 
December ZO, ZOOS PS : Manomet Street, lined Z77.4S' of 8' pipe (OZ0-053 to OZ0-054) 
December 19,2005 PS : Theresa Road, lined 232.1' of8' pipe (067..065 to 067..()66) 
December IS, 2005 PS : Ash Street, lined 206.2' of8' pipe (017.026to 017.0Z4) 
December IS, ZOOS PS : Ellsworth Street, lined Z3S.8' of 8' pipe (017-0Z4to 017-0ZZ) 
December 14, 2005 PS : Spring Street, lined ZI0.6' of8' pipe (017-043to 017-053) 
December 14, 2005 PS : Highland Terrace, lined 2Z8.6' of 8' pipe (017-050 to 017-043) 
December 13,2005 PS : No. Quincy Street, lined 34' of8' pipe (049-105 to 049-IOSA) 
December 13, 2005 PS : No. Quincy Street, lined 314' of 8' pipe (049-106 to 049-1 OS) 
December 13, ZOOS PS : No. Quincy Street, lined 285' of 8' pipe (049-1 08 to 049-1 06) 
December 12, 2005 PS : Moraine Stree~ lined 335.05' of 8' pipe (017.066to 017..065) 
December 7, 2005 PS : Main Street, lined 327' of8 ' pipe (066..()45 to 066..()44) 
December 7, 2005 PS : Main Street, lined 304.7' of8' pipe (066.o49to 066..()45) 
December 7, 2005 PS : Main Street, lined Z03 .4' of8' pipe {066.0S2to 066..()49) 
DecemberS, 2005 PS : Brunswick Stree~ lined Z68.4' of8' pipe (117.o97to 117-100) 
December I. 2005 PS : Summer Street. lined 139.65' of 8' pipe (066..083 to 066-079) 
December I, 2005 PS : Summer Street, lined 54.3' of 8' pipe (066..()83 to 066..084) 
December I, ZOOS PS : Summer Street, lined 174.45' of 8' pipe (066-084to 066-085) 
December I, ZOOS PS : Summer Street, lined ZIS .2' of8' pipe (066..085 to 066-086) 

November 30, ZOOS PS : Pleasant Street, lined 152' of8' pipe (017-162 to 017-160B) 
November 30, 2005 PS : Pleasant Street, lined 308.3' of8' pipe (017-160B to 017-160A) 
November 30, ZOOS PS : Pleasant Street, lined 307.7' of8' pipe (017-160A to 017-160) 
November Z9, 2005 PS : Prospect Avenue, lined 308.05' of 8' pipe (0 17-114 to 017-113) 
November 28, ZOOS PS: Cross Country (off E. Ashland), lined 195.3' of IS ' pipe (045-034 to 045..035) 

November Z8, ZOOS PS: Cross Country (ofT E. Ashland), lined Z07.4' of IS ' pipe (045-033 to 045-034) 
November 18, 2005 PS: No. Quincy Street, lined 70.1 S' of 8' pipe (049-102 to 049-1 OZA) 
November 18,2005 PS: No. Quincy Street, lined 275.45' of8' pipe (049-103 to 049- 102) 
November 18, 2005 PS: No. Quincy Street, lined 287.2' of 8' pipe (049-104 to 049-103) 
November 18, ZOOS PS : No. Quincy Street, lined 326. 1' of 8' pipe (049-1 OSA to 049-1 04) 
November 18, ZOOS PS: E. Ashland Street, lined Zl ' of 12' pipe (040..015 to 040..016) 
November 18, 2005 PS: E. Ashland Street, lined I 52' of 12' pipe (040.003B to 040-01 S) 

November 17,2005 PS : Easement (between Manomet & Grafton), lined 129.3' of8' pipe (020-048 to 020-043) 
November 17,2005 PS : Easement (between Manomet & Grafton), lined 250.7' of8' pipe (020-049 to 020-048) 
November 16,2005 PS : No. Quincy Street, lined 295.8' of8' pipe (045-072 to 045..074) 
November 16, 2005 PS : No. Quincy Street, lined 301.6' of8' pipe (045-075 to 045..074) 
November 16, ZOOS PS : No. Quincy Street, lined 239.6' of8' pipe (045-075 to 045-076) 
November IS, 2005 PS : Georgene Drive, lined 208.7' of 8' pipe (067-067 A to 067-067) 
November IS, ZOOS PS : Georgene Drive. lined Z10.3S' of8' pipe (067..069 to 067.067A) 
November 14, 2005 PS : Clinton Stree~ lined 286.9' of 8' pipe (018.010A to 018-01 0) 
November 10,2005 PS : Cross Country, lined 161.45' of 12' pipe (045-017 to 045-016) 
November I 0, 2005 PS: Cross Country, lined 155.9' of 12' pipe (045-016 to 045-01 S) 
November 10, 2005 PS : Cross Country, lined 245.1' of 12' pipe (045-015 to 045-014) 
November 10,2005 PS: Cross Country, lined 236.85' of 12' pipe (04S.OI4to 045..013) 
November 10, ZOOS PS: Cross Country, lined 2Z4.9' of IZ' pipe (045-013 to 04S.01ZA) 
November 10,2005 P3 : High Stree~ replaced 173.9' of8' pipe (019..091 to 019.088A) 
November 9, 2005 Hatchfield Dr, replaced 2' of8' pipe STA 1+01 to 1+03 (032.0SSC to 032.0SSB) see Photo IJIA & !JIB 
November 9, ZOOS PS : Twelfth Avenue, lined 298.7' of8' pipe (067..033 to 067..031) 
November 9, 2005 PS: Twelfth Avenue, lined 297' of8' pipe (067..034 to 067..033) 

II ,SZO gpd 
3,610 gpd 
4,350 gpd 
Z,S20 gpd 
117 gpd 

1,620 gpd 
4,320 gpd 
13,680 gpd 
7,560 gpd 
102 gpd 

4,500 gpd 
7,200 gpd 
2,160 gpd 
2,700 gpd 

3,600 gpd 
1,440 gpd 
5,760 gpd 

1,080 gpd 

1,080 gpd 
8,460 gpd 

4,320 gpd 
1,38Z gpd 
1,473 gpd 
107 gpd 

4,380 gpd 
7,250 gpd 
7,250 gpd 
8,640 gpd 
6,480 gpd 
1,800 gpd 
1,800 gpd 

764 gpd 
8,095 gpd 
5,760 gpd 
6,808 gpd 
6,643 gpd 
10,356 gpd 
10,068 gpd 
9,325 gpd 
360 gpd 

1,440 gpd 
6,873 gpd 
6,873 gpd 

Ediltration 

Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In g11 llonl per d11y 

Infiltration Inflow Totall/1 

Quarter Work Performed Description of Work Removed Removed per quarter 
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November 9, 2005 P5 : Twelfth Avenue, lined 191.3' of 8' pipe (067-035 to 067-034) 3,254 gpd 

November 8, 2005 P5 : Carleton Street, lined 407 .1' of 8' pipe (017-127to 017-088) 
November 7, 2005 P5 : Plain Street, lined 349.1' of8' pipe (067-065 to 067.()67) 
November4. 2005 P5 : August Avenue, lined 270.8' of8' pipe (017-110 to 017-074) 

November 2, 2005 P5 : Hamilton Street, lined 273.7' of8' pipe (1 17-097 to 117-099) 

November 2, 2005 P5 : Hamilton Street, lined 275.8' of8" pipe (117-098 to 117-099) 

November 2, 2005 P5: Boulden Apartments, lined 304.9' of8" pipe (045-037E to 045-0370) 
November 2, 2005 P5 : No. Quincy Street, lined 292.4' of 8' pipe (049-1 09 to 049-108) 

November 2, 2005 P5 : No. Quincy Street, lined 337.1' of8" pipe (049-109 to 049-1 10) 
November 2, 2005 P5: Bedford Street, lined 347.65' of 8' pipe (045-047 to 045-048) 

November 2, 2005 P5: Bedford Street, lined 158.8' of 8' pipe (045-047 to 045-046) 

November 2, 2005 P5: Manomet Street, lined 149.85' of 8" pipe (020-061 to 020.()60) 
November 2, 2005 P5 : Manomet Street, lined 136.1' of8" pipe (020-066 to 020-065) 

November 2, 2005 P5 : Manomet Street, lined 267.1' of 8" pipe (020.()65 to 020-06 1) 
November 2. 2005 P5: Anania Terrace, lined 388.4' of8" pipe (020-067 to 020.()65) 

November 2, 2005 P5: Loucrall Avenue, lined 310.4' of 8" pipe (019-043 to 019-042) 

November 2, 2005 P5: Maplewood Cir., lined 242.8' of 10' pipe (045-031A to 045-033B) 
November 2, 2005 P5 : Maplewood Cir., lined 152.1' of I 0' pipe (045-031 A to 045-030A) 
November 2, 2005 P5: Maplewood Cir., lined 90' of 10" pipe (045-029A to 045-030A) 

November 2, 2005 P5 : Maplewood Cir., lined 308.3' of 10' pipe (045-029A to 045-028) 
October 19, 2005 P5 : Pomona Drive, lined 279.5' of pipe (045-032A to 045-032B) 

October 19, 2005 P5 : Pomona Drive, lined 105.4' of pipe (045-032A to 045-0320) 
October 19, 2005 P5 : Pomona Drive, lined 213 .5' of pipe (045-032H to 045-0320) 

October 19, 2005 P5 : Pomona Drive, lined 118.6' of pipe (045-032H to 045-0321) 
October 19, 2005 P5 : Pomona Drive, lined 47.3' of pipe (045-032C to 045-032B) 

October 19, 2005 P5 : Oberline Road, lined 319.6' of pipe (045-032B to 045-032D) 

October 19, 2005 P5 : Annadea Road, lined 297.9' of8" pipe (047-007A to 047-006A) 

October 19,2005 P5 : Annadea Road, lined 227.9' of 8" pipe (047-007A to 047-008A) 

October 19, 2005 P5 : Annadea Road. lined 221 .3' of 8" pipe (047-009A to 047-008A) 

October 19, 2005 P5 : Court Street, lined 422.65' of8" pipe (047-061 to 047-063) 

October 19, 2005 P5 : Court Street, lined 245.3' of8" pipe (047-061 to 047-020) 
October 17, 2005 P5 : Charline Drive, lined 57.15' of 8' pipe (047-062 to 047.()62A) 

October 17, 2005 P5 : Charline Drive, lined 336.6' of8" pipe (047-061 to 047-062) 

October 13, 2005 P5 : Pomona Drive, lined 243 .3' of pipe (045-032 to 045-032A) 

October 12,2005 P5 : Bark Circle, lined 238' of8" pipe (045-083 to 045-084) 

October 12, 2005 P5: Bark Circle, lined 205.4' of8" pipe (045-083 to 045-082) 

October II , 2005 P3 : Lincoln Street, replaced 205.2' of 10" pipe (019-103A to 019-103B) 

October II , 2005 P3 : Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 019-103C) 

October II, 2005 P3 : Lincoln Street, rep laced 59.9' of I 0" pipe (019-103C to 019- 103D) 

October II , 2005 P3 : Lincoln Street, replaced 94.1' of I 0" pipe (019-103D to 019-103E) 

October II , 2005 P3 : Lincoln Street, rep laced 134.1' of I 0" pipe (019-103E to 019-103F) 

764 gpd 
2,160gpd 
2,940 gpd 
1,440gpd 
4,583 gpd 
5,050 gpd 

3,960 gpd 
180 gpd 
315gpd 

14,400 gpd 

21,600 gpd 
4,320 gpd 
1,440 gpd 
5,040 gpd 

2,800 gpd 
360 gpd 
720 gpd 

3,600 gpd 
1,080 gpd 
1,448 gpd 
4,320 gpd 
1,080 gpd 

2,700 gpd 
3,600 gpd 

2,160 gpd 

October II, 2005 P3 : School St, rep laced 294'uf 10" _pipe_ (Ol9-08_8_t o_()l9:_l<l~Bj _ 720 gpd 396,268 gpd 

Sept. 27-28, 2005 P5: Rehabi litation of7 manholes 5,760 gpd 

September 23,2005 Van Cliff, rep laced 8' pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos 127A & 1278 

September 21,2005 Marie Ave., replaced 8' pipe STA 2+70 to 2+89 (050-065 to 050-0658) see Photos 129A & 1198 

September 21, 2005 Marie Ave., replaced 6' of 8' pipe STA 2+20 to 2+26 (050-066 to 050.()67) ••• Photo IJ OA & 1308 

September 20, 2005 Budd Ave., replaced 8' pipe STA 1+50 to 1+55 (053-062 to 053-063) see Photos 118A & 118B 

September 16,2005 P3 : Green St., replaced 275' of6' pipe (019-025 to 019-024) 
September 12,2005 Van Cliff, replaced 8' pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 1268 

September 6, 2005 P3 : N. Warren Ave., replaced 365' of8' pipe (019-042 to 019-040) 

September 6, 2005 P3 : N. Warren Ave .. replaced 157' of8 ' pipe (019-044 to 019-042) 

August 31 , 2005 P2: Bartlett St. , replaced 19.5' of30' pipe (018-051 B to 018-051) 

August 31, 2005 P2 : Chesler Ave., replaced 18' of 18' pipe (018-051A to 018-051) 

August 31 , 2005 P2: Chesler Ave., replaced 19.5' of 18' pipe (018-05JB to 018-056) 

August 31 , 2005 P2: Chester Ave., rep laced 89.5' of 18" pipe (0 18-056 to 0 18-056B) 

August 25. 2005 West St. , replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (014-077 to 0 14-078) 

August 23 , 2005 P3 : Roan Crt., replaced 286' of8" pipe (0 19-041 to 019-040) 
August 19, 2005 
August 11 , 2005 
August I 0, 2005 

Roan Court, removed water & sewer service cron connection @ abandoned lot (0 19-040 to 0 19-04 1) 

Rockland St. , replaced service wye at STA 1+70 (031-088 to 03 1-093) ••• Photos 122A & 121B 

Rockland St., replaced wye & pipe STA 0+84- 0+89 (031-087 to 031-086) ••• Photos 12JA & 12JB 

2,880 gpd 
1,440 gpd 

7,200 gpd 
1,440 gpd 

6,840 gpd 

1,440gpd 

21 ,600 gpd 

Exfillration 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case N1>. I :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per d11y 

Jnfiltration Inflow Totall/1 
Qunrter \Vork Performed Description of Work Removed Removed per quarter 
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August 10. 2005 Windsor Cir .• replaced 8" pipe STA 1+55 to 1+60 (OJ I -090 to OJ l-089) see Photos ll4A & 1148 5,760 gpd 
August 8, 2005 Rockland St., replaced 8" pipe STA 0+00 to l +OS (OJ I -088 to OJ 1-09J) see Photoo Ill A & 1218 
August 8, 2005 

August 5, 2005 
August 5, 2005 
August 5, 2005 
August 5, 2005 
July 19, 2005 
June 17, 2005 
May JO, 2005 

May 17, 2005 
May 16,2005 

May 12,2005 
May 12,2005 

May II, 2005 

May II. 2005 

May 10,2005 

May 6, 2005 

April 28, 2005 

April 28, 2005 

April IS, 2005 

April 12.2005 

April 12, 2005 

March 26, 2005 

March 18, 2005 

February 16, 2005 

February 14, 2005 

January 14, 2005 

January II , 2005 
January It, 2005 

Chester Ave., replaced sewer manhole with underdrain connection (018-056) see Photos ll9A 
Adams St., replaced 8' of8' pipe (OSJ-097 to OSJ-096) see Photo llOA ond 1208 
PJ : Plain St., replaced 265' of 12" pipe (066-080 to 066-079) 
PJ : Plein St., replaced 229' of 12' pipe (066-080 to 066-081) 
PJ : Plein St. , replaced 254' of 12" pipe (066-081 to 066-082) 

14,400 gpd 
7,200 gpd 

Calvin St. , replaced service wye at STA 0+ JO (OJ I-OJ 1 to OJ 1-0JO) see Photos ll5A & llS8 2,880 gpd 78,840 gpd 
PJ : Otis St., replaced 22J' of8' pipe (OSS-04J to 055-0428) 410 gpd 
Forest Ave., replaced pipe (021-032 to 021-0J I) see Photos 116A & 1168 
Carrol Ave., replaced service wye STA 1+06 (025-0218 to 025-021A) see Photos liSA & 1158 

P3 : Appleby St. , replaced 283' of 10' pipe (067-015 to 067-028) 

P3 : Armistion St.. replaced J34' of 10' pipe (045-060 to 045-059) 
P3 : Armistion St., replaced JJ6' of 10' pipe (045-061 to 045-060) 
P3 : Twelnh Ave .• replaced 300' of 8' pipe (067-031 to 067-028) 

Carrol Ave., replaced service wye STA 0+59 (025-021 8 to 025-021A) see Photos 118A & 1188 

Carrol Ave., replaced pipe STA 1+42 to 1+47 (025-021A to 025-021C) see Photos117A & 1178 

P3 : Twelnh Ave., replaced 225' of to' pipe (067-028 to 067-027) 

P3 : Armistion St.. replaced 300' of 8' pipe (045-062 to 045-061) 

P3 : Armistion St., replaced 238' of 8' pipe (045-06J to 045-062) 

720 gpd 

760 gpd 
8,640 gpd 

4,320 gpd 
570 gpd 

1.440 gpd 

8,990 gpd 

720 gpd 

PJ : Pratl St .. replaced 207' of 10' pipe (045-064 to 045-065) J6,000 gpd 

P3 : Armistion St. , replaced 340' of 10' pipe (045-058 to 045-059) 8,640 gpd 

P3 : Allerton St., replaced 269' of 10" pipe (045-064 to 045-061) 30,240 gpd 101,450 gpd 

Woodard Ave, replaced 4' of 12' pipe from STA 2+21to 2+25 (025-103 to 025-102) 

Woodard Ave, replaced service wye STA 0+87 (025-03 to 025-02) see Photoo 114A & 1148 

Vesey St., replaced pipe from STA 0+89 to 0+97 (023-028 to 02J-027) see Photos IIJA & 1138 

Vesey St., replaced service wye at STA 2+11 (023-029 to 023-028) see Photos lilA & 1128 

1,440 gpd 

1,440 gpd 

PJ : Otis St. , replaced 223' of8' pipe (055-043 to 055-0428) 410 gpd 
Hillberg Ave., replaced pipe from STA 0+35 to 0+51 (023-042 to 023-041) oee Photos111A & 1118 1,440 gpd 

Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 023-040) ••• Photos 107A & 1078 438 gpd 5,168 gpd 

Exliltration 
Source 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at ComJJiiance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gRIIORI per d11y 

Annual Dates Infiltration Inflow Total Ill 
Quarter \York. Performed Description of Work Removed Removed per quarter 
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December 21 , 2004 Hill berg Ave., replaced pipe from STA 0+97 to 1+0 I (023-044 to 023-043) see Photos 108A & 108B 1.440 gpd 
December 14, 2004 P2: Silver Rd., replaced 685' of 10' pipe (017-059 to 017-061) I 5,840 gpd 
December 14, 2004 Tremont St. , replaced wye & pipe from STA 2+30 to 2+36 (023-016 to 023-014) see Photos 109A & 109B 1,440 gpd 
Dec. 13-30, 2004 Whitman Interceptor lining, Southfield Dr., East St. to Edison Easement (1 ,570 ft) 20,000 gpd 

December 13, 2004 French Ave., replaced pipe from STA 1+13 to 1+25 (023-027 to 023-025) see Photos IIOA & IIOB 2,160 gpd 
December 3, 2004 P3 : Annodea Rd., replaced 253' of8' pipe (047-003A to 047-002A) 2,160 gpd 
December 3, 2004 P3 : Edward St. , replaced 295' of8' pipe (047-042 to 047-043) 8,640 gpd 
December 3, 2004 P3 : Edward St. , replaced 207' of8' pipe (047-042 to 047-041) 2,160gpd 
December 3, 2004 P3 : Crane Rd., replaced 301 ' of8' pipe (047-ISA to 047-14A) 2,160 gpd 
December 3, 2004 P3 : Crane Rd., replaced 297' of 8' pipe (047-0 16A to 047-0 I SA) 4,140 gpd 
December 3, 2004 P3 : Crane Rd., replaced 197' of8' pipe (047-017A to 047-016A) 360 gpd 
December 3, 2004 P2: Edward St., replaced 537' of8' pipe (047-041 to 047-043) 10,800 gpd 
December 3, 2004 P2: Crane rd., replaced 804' of8' pipe (047-014A to 047-017A) 6,660 gpd 
December 2, 2004 P3 : Twin Oaks, replaced 225' of8' pipe (047-009A lo 047-010B) 4,320 gpd 
December 2, 2004 P3 : Twin Oaks, replaced 300' of8' pipe (047-011A to 047-009A) 17,285 gpd 
December 2, 2004 P3 : Twin Oaks, replaced 2SO' of8' pipe (047-011A to 047-012A) 5,760 gpd 
December 2, 2004 P2: Twin Oaks Dr., replaced 769' of8' pipe (047-009A to 012A and OIOB) 27,365 gpd 
December 2, 2004 French Ave., replaced pipe from STA 0+45 to 0+47 (023-027 to 023-025) see Photos 105A & 105B 1,440 gpd 

November 29, 2004 P2: Belmont Ave., replaced 89' of 8' and 10' pipe (017-011F to 017-011 Fl) 
November 22, 2004 P2: Augusta Ave., replaced 763' of 8' and 6' pipe (017-110 to 017-115) 3,060 gpd 
November 16,2004 P2: Greenfield St. , replaced 456' of8' and 6' pipe ( 017-110 to 017-111) 360 gpd 
November 8, 2004 P2: Spring St .. replaced 292' of8' pipe (017-036 to 017-037) 7,020 gpd 
November 2, 2004 French Ave., replaced pipe from STA 0+16 to 0+18 (023-027 to 023-025) see Photos 106A & 106B 4,102 gpd 
November 2, 2004 P2: Poplar Rd., replaced 654' of 8' pipe (0 17-053 to 0 17-CAP6) 13,680 gpd 
October 26, 2004 P2: Brook St. replaced 1,097' of 8' and 10' pipe (018-012A to 018-030) 5,220 gpd 
October 2S, 2004 P2: Green St., replaced SOB' of8' and 10' pipe (017-034 to 017-035) 11 ,430 gpd 
October 14,2004 Myrtle St, replaced pipe STA 0+14 to 0+18 (022-036 to 022-035) see Photos 94A 4,320 gpd 
October 12, 2004 P2: Newbury St., replaced 528' of8' and 6' pipe (017-128 to 017-131) 7,200 gpd 
October 4, 2004 School St. replaced pipe from STA O+OS to 0+9 (019-103B to 019-103A) see Photos 95A & 95B 2,160 gpd 192,682 gpd 

September 30, 2004 Lincoln St, capped service STA 2+03 (019-103A to 019-103) see Photos 97A & 97B 
September 30,2004 Lincoln St, replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) ••• Photos 96A & 96B 
September 30,2004 P2: Ash St., replaced 299' of8 ' pipe (017-038 to 017-039) 
September 24, 2004 Center St, replaced pipe STA 0+82 to 0+94 (019~5 to 019-37B) see Photoo 99A & 99B 
September 24, 2004 Center St, replaced service wye STA I +08 (0 19-73 to 019-74) ••• Photo• 98A 

September 22, 2004 

September 20, 2004 

September IS, 2004 

September 14,2004 

September 8, 2004 

September 8, 2004 

P2: Boylston St. replaced 561' ofB' pipe (020-054 to 020-056) 
High St, replaced pipe from STA 1+15 to 1+21 (019-091 to OI9-088A) see PhotooiOOA & IOOB 

P2: Camden Ave., replaced 292' of 8' pipe (020-060 to 020-060A) 

Legion PKW, replaced pipe from STA 0+46to 0+64 (019-076 to 019-090) oee Photoo lOlA & IOIB 

Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photoo 102A & 102B 

P2: Forest Rd. replaced 218' of 8' pipe (018-20A to 018-021A) 

Center St, replaced service wye STA 0+19 (019-73 to 019-72) ••• Photo• IOJA & IOJB 

1,440 gpd 
360 gpd 
650 gpd 

1,440 gpd 

4,320 gpd 

1,440 gpd 

4,320 gpd 

I ,440 gpd 

720 gpd 

September 7, 2004 

September 2, 2004 Packard WY, replaced pipe STA 3+01 to 3+10 (021-004 to 021-003) ••• Photoo104A 2,880 gpd 19,010 gpd 

0 gpd 

Ogpd 

Exfiltration 
Source 



Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-1 1334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In gallon1 per dRy 

Annual Dates Infiltration Inflow Total VI 
Quarter Work. Performed Description of Work Removed Removed _p~r quarter 
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Sept 26 - Dec 3 I, 2003 

July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
July 2003 
July 2003 

August 2003 
July 2003 

August 2003 
July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
August 2003 

July 2003 
August 2003 

July 2003 
July 2003 
July 2003 
July 2003 

August 2003 

July 2003 

July 2003 

July 2003 

August 2003 

August 2003 

Abington removal of 8 sump pumps 

PI : 002-079 MH rehab 
PI : 002-081 MH rehab 
PI : 002-098 MH rehab 
PI : 002-201 MHrehab 
PI : 002-200A MH rehab 
PI : 004-006 MH rehab 
PI : 009.{)17A MH rehab 
PI : 011.{)01 MH rehab 
PI : 011.{)02 MH rehab 
PI : 011.{)18 MH rehab 
PI : 012.{)67 MHrehab 
PI : 012-076 MH rehab 
PI : 017-125 MH rehab 
PI : 017-054 MH rehab 
PI : 021.{)01 MH rehab 
PI : 025-041A MH rehab 
PI : 027-068 MH rehab 
PI : 031-016 MHrehab 
PI : 031-089 MH rehab 
PI : 031.{)50A MH rehab 
PI : 032-019 MH rehab 
PI : 033.{)21 MH rehab 
PI : 041-079 MH rehab 
PI : 045-033 MH rehab 
PI : 045-065 MH rehab 
PI : 046-113A MH rehab 
PI : 047.{)29 MH rehab 
PI : 048-0570 MH rehab 
PI : 049-091 MH rehab 

PI : 052-010 MH rehob 

PI : 061-011 MH rehab 

PI : 065-021 MH rehab 

PI : 065-028 MH rehab 

PI : 065.{)08A MH rehab 

PI : 117-088A MH rehab 

2,880 gpd 
2,880 gpd 
4,320 gpd 
2,880 gpd 
2,880 gpd 
5,760 gpd 
7,200 gpd 
5,760 gpd 
4,320 gpd 
2,880 gpd 
2, 160 gpd 
2,880 gpd 
4,320 gpd 
7,200 gpd 
28,800 gpd 
4,320 gpd 
2,160 gpd 
2,880 gpd 
7.200 gpd 
7,200 gpd 
4,320 gpd 
2,880 gpd 
7,200 gpd 
7,200 gpd 
7,200 gpd 
2. 160 gpd 
4,320 gpd 
3,600 gpd 
2,160 gpd 
3,600 gpd 

5,040 gpd 

7,200 gpd 

31,680 gpd 

2,160 gpd 

4,320 gpd 
August 2003 PI : Pleasant Street 008-011 to 008.{)10 61 ' 8" 5,900 gpd 
August 2003 PI : Rockland Street 008-013 to 008.{)12 306' 8" 25,000 gpd 

July 2003 PI : Belair Street 004.{)40 to 004.{)23 116' 10" 3,600 gpd 
July 2003 PI : Belair Street 004-023 to 004.{)20, 248' 10" 15,120 gpd 
July 2003 PI : Belair Street 004.{)20 to 004.{) 16. 298' I 0" 16,560 gpd 

172,800 
172 800 d 

July -Sept. 2003 Abington removal of 21 sump pumps 440,000 gpd 712, I 00 gpd 
May 2003 PI : Belair Street 004.{)45 to 004.{)44 361' 8" 0 gpd 
May 2003 PI : Belair Street 004-044 to 004.{)42 115' 8" 0 gpd 
April2003 PI : Belair Street 004-042 to 004-041 243' 8" 1.275 gpd 
April 2003 PI : Belair Street 004-04 I to 004.{)40 364' 8" 2,880 gpd 
June 2003 PI : North Cary Steel 040.{)3 1 to 040.{)29 164' 12" 11,520 gpd 
June 2003 PI : North Cary Steet 040.{)29 to 040.{)28 338' 12" 1 I 2,320 gpd 

April 8, 2003 PI : Belair Street 004-016 to 017-012A, 357' 10" 14,400 gpd 142,395 gpd 

Exfiltration 
Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Comtlliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gnllont per dRy 

Infiltration lnOow Total VI 
Quarter Work Performed Description of Work Removed Removed per quB.rter 
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March20,2003 PI : Belair Street 017-012Ato017-0IIA55' 10' Ogpd 
March 10,2003 PI : We•tgate Drive 007-127F to 007-127Q 196' 12' 34,560 gpd 

February 26, 2003 PI : Ea•ement off E. We•tgate Dr. 007-127D to 007-127C 326' 12' 30,560 gpd 
February 15,2003 PI : Ea•ement off E. We•tgate Dr. 007-127C to 007-127B 251' 12' 57,500 gpd 
February 10,2003 PI : Ea•ement off E. Westgate Dr. 007-127B to 007-127 335' 12' 410 gpd 123,030 gpd 

December-02 PI : Belair Street 017-0IIA to 017-0IOB 174' 10' 26,640 gpd 
December-02 PI : Belair Street 017-0IOB to 017-01 IB 98' 10' I 1,520 gpd 

PI : Belair Street 017-01 IB to 017-0IOA I I I' 10' 
PI : Belair Street 017-0IOA to 017-009A, 280' 10' 
PI : Belair Street 017-009A to 017-00IB 209' 10' 

0 gpd 

2,160 gpd 
0 gpd 

Removal of 138 private sump pump• throughout the city 3,008,000 gpd 

November-02 

November-02 

November-02 

Oct - Dec 2002 

October 3, 2002 Legion PKW, di•connected private catch basin, STA 0+48 (0 19-077 to 0 19-076) see Photo 9JA & 9JB I 07,000 gpd 3,155,320 gpd 
August 20, 2002 

July 30, 2002 
July 29, 2002 

July 27,2002 
July 25, 2002 
July 24, 2002 

July 23, 2002 
May 28,2002 

May 21,2002 

Removed catch basin grate on •ewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd 
Ash St. , replaced pipe and service from STA 1+22 to 1+56 (017-039 to 017-038) see Photo 92B 4,320 gpd 
S. Fuller St., replaced pipe from STA 0+27 to 0+33 (018-QI6B to 018-QI6A) ••• Photo 90A & 90B SPL 
Dover St., replaced service wye at STA 2+24 (0 18-Q 17 to 018-016A) oee Photo 87 A & 87B 360 gpd 
Dover St.. replaced service wye at STA 2+40 (018-017 to 018-0I6A) see Photo 88A 
Forest Rd., replaced pipe from STA 0+17Jo 0+23 (018-Q2JA to 018-020A) see Photo 91A & 91B 
Dover St., removed service wye at STA 2+18 (018-018B to 018-019C) see Photo 89A & 89B 
Spring St., replaced pipe from STA 1+73 to 1+75 (017-038 to OJ 7-037) see Photo 78A & 78B 
Spring St.. replaced service wye at STA 1+82 (017-037 to 017-036) see Photo 76A & 768 

1,440 gpd 
SPL 

SPL 
SPL 

4,320 gpd 
May 20. 2002 Poplar Rd., replaced •ervice wye at STA 0+60 (017-054 to 017-053) oee Photo 77A & 778 2,880 gpd 
May 17. 2002 Poplar Rd., replaced service wye at STA 0+84 (017-055 to 017-054) see Photo 75A & 75B 720 gpd 
May 13, 2002 Poplar Rd., replaced service wye at ST A I +22 (0 17-055 to 0 17-054) ••• Photo 85A & 85B 1,440 gpd 
May 9, 2002 Augusta Ave., replaced pipe from STA 1+08 to 1+12 (017-1 IS to 017-113) see Photo 84A & 84B SPL 
May 8, 2002 Prospect Ave., replaced pipe from STA0+23 to 0+27 (017-114 to 017-113) see Photo 83A & 83B 4,320 gpd 
May 8, 2002 Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-Q8SA) oee Photo 74A & 74B 720 gpd 
May 7, 2002 Earle St., replaced pipe from STA 2+20 to 2+25 (017-QI3A to 017-QIIA) see Photo 82A & 82B SPL 
May 7, 2002 Earle St., replaced pipe from STA 0+50 to 0+52 (OJ7-QJ3A to OJ 7-QJ lA) ••• Photo 79A & 79B SPL 
May 6, 2002 Elm St., replace pipe from STA 0+02 to 0+06 (011-QI lA to 01 1-011) see Photo 86A & 86B 720 gpd 
May 2, 2002 Sun•et Dr., reploced pipe from STA 0+00 to 0+05 (OJ 1-016 to OJ 1-015) see Photo 81A & 81B 2,880 gpd 

106,120 gpd 

May I, 2002 Sun•et Dr., replaced pipe from STA 2+72 to 2+77 (OII-017to OJ 1-016) see Photo 80A & 80B 720 gpd 18,720 gpd 
March 28,2002 Hancock Ave., removed service stub at STA 1+45 (009-087 to 009-()86) see Photo 73A & 7JB 200 gpd 
March 21, 2002 Hancock Ave., replaced service wye at STA I +06 (009-087 to 009-086) see Photo 7lA & 7l8 I ,440 gpd 
March II. 2002 Sunset Dr., replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 71B 2,880 gpd 
March 6, 2002 Margery Rd., replaced pipe from STA 1+11 to 1+ 16 (009-024 to 009-025A) see Photo 65A & 658 1,440 gpd 
March 5, 2002 Candy Ln., replaced pipe from STA 1+64 to 1+68 (009-021 to 009-020) see Photo 62A & 628 100 gpd 
March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+51 (009-020 to 009-019) oee Photo 67A & 67B 1,440 gpd 

February 28,2002 Candy Ln., removed stub at STA 1+96 (009-021 to 009-020) oee Photo 61A & 61B SPL 
February 26, 2002 Candy Ln., repleced pipe from STA 1+58 to STA 1+64 (009-020 to 009-019) see Photo 63A & 6JB 1,000 gpd 
February 25, 2002 N. Pearl St., replaced pipe from STA 0+15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 70B 600 gpd 
February 21 , 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0+28 (009-021 B to 009-021) see Photo 68A & 68B 200 gpd 
February 20, 2002 Candy Ln., replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 698 360 gpd 
February 20,2002 Candy Ln., replaced pipe from STA 1+09 to STA 1+15 (009-Q21A to 009-02JB) see Photo 64A & 64B 100 gpd 
January 10, 2002 E. Westgate Dr., reploced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-127G) see Photo 66A & 668 1,440 gpd 11 ,200 gpd 

Bxfiltration 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In gallon1 per d"y 

Jnfiltration Inflow Total VI 
Quarter Work Performed Description of Work Removed Removed per quarter 
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November 24,2001 203 Prospect St. , replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL 
November 19,2001 Candy Lane, replaced pipe from STA 0+10 to 0+14 (009-041 to 009-040) 1,440 gpd 
November IS, 2001 Candy Ln., replaced pipe from STA 2+31 to 2+37 (009-043 to 009-04JA) see Photo 59A & 590 SPL 
November 14, 2001 Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-041) see Photo 60A & 600 SPL 
November 13, 2001 Santee Road, replace pipe from STA 2+12 to 2+14 (009-058 to 009-056) oee Photo 58A & 580 SPL 
November 13 , 2001 Santee Road, replace pipe from STA 0+77 to 0+80 (009-058 to 009-056) 1ee Photo 57 A & 570 SPL 
November 13, 2001 Santee Road, replace pipe from STA 0+50 to 0+53 (009-0S8 to 009-056) Jee Photo 56A & 560 SPL 
October 17, 2001 191 Grove St. , replaced broken pipe from approx. STA 0+40 to 0+46 (OS6+011 to OS6+01 0) SPL 
October 9, 200 I West Street, reploced service wye at STA 0+30 (0 14-080 to 0 14-079) see Photo 55A SPL 1,440 g~d 

September 9, 2001 Fitzpatrick Cir, replaced pipe from STA 0+16 to 0+18 (005-104A to OOS-104) Jee Photo 540 SPL 
August 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1+32 (OOS-100 to OOS-102) see Photo 51A & 520 720 
August 16, 2001 Fitzpatrick Cir, replaced service wye at STA O+IS (OOS-098 to OOS-099A) 1ee Photo 48A & 480 720 
August 14, 200 I Fitzpatrick Cir, replaced service wye at STA 0+43 (OOS-1 04 to 005-1 02A) 1ee Photo 5JA & 5JD 1,440 
August 13, 2001 Fitzpatrick Cir, replaced wye & main from STA 1+12to 1+20 (OOS-104A to OOS-104) see Photo 49A & 490 8,640 
August 7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (OOS-104 to OOS-136) see Photo 50A & 500 SPL 
August 3, 2001 Fitzpatrick Cir, replaced pipe from STA 2+38to 2+46 (OOS-100 to 005-102) see Photo 51A & 510 SPL II,S20 gpd 
June 12,2001 Oak Ridge Or., replaced pipe from STA 1+40 to I+S5 (004-084to 004-080) lee Photo 47A & 470 4,680 gpd 
May 22. 200 I Crickett Rd .. replaced pipe from STA 0+49 to 0+53 (004-057 A to 004-0SJ) •ee Photo 44A & 44B 7,200 gpd 
May 21 , 2001 Crickett Rd., replaced pipe from STA 1+82to 1+86 (004-057A to 004-053) see Photo 45A & 45B SPL 
May IS, 2001 Shows Parking Lot, removed entire 24" pipe (028-038to 028-039) SPL 
May 15, 2001 Shows Parking Lot, replaced entire 8" pipe (028-039to 038-039A) SPL 
May 10, 2001 VFW offN. Quincy, repaired service pipe and wye Jte Photo 46A & 46B 100,000 gpd 
May s. 200 I 57 Wilder St.. house service connected directly to drnin pipe was removed ne Photo 43 

Aprii2S, 2001 Berglund Ave., replaced pipe from STA 2+10 to 2+13 (004-021 to 004-020) 1ee Photo J7A & J7B SPL 
April 24, 2001 Berglund Ave., replaced pipe from STA 1+84 to 1+92 (004-021 to 004-020) see Photo J4A & J4B SPL 
April23 , 2001 Berglund Ave., replaced service wye at STA2+JS (004-021 to 004-020) see Photo J6A & J6B dripping 
April20, 2001 Benham St., replaced pipe from STA to ( ) see Photo JSA & J8B ?77 
Aprill9, 2001 Miller Ave., Replaced pipe from STA to ( ) see Photo J9A & J90 7?7 
April12, 2001 Berglund Ave., replaced pipe from STA 1+71 to 1+74 (004-021 to 004-020) oee Photo J5A & J5D SPL 
ApriiiO, 2001 Thompson Ave., replaced pipe from STA I +OJ to 1+07 (004-017to 004-016) Jte Photo 41A & 41B SPL 
April9, 2001 Thompson Ave., replaced 6 • pipe from STA 0+38 to 0+44 (004-017to 004-016) ste Photo 42A & 42B SPL 
April 2, 2001 Reservoir Road, replaced service at wye at STA 0+ 74 (002-1 04 to 002-1 OJ) 1ee Photo 40A & 40B 1,440 gpd II 3,320 gpd 

March 27, 2001 Belmont and Ash St., replaced 8' pipe from STA 0+10 to 0+15 (018-072 to 018-073) see Photo JIA & 31B SPL 
March 19, 2001 Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-0J9A to 004-039) 1ee Photo 34A & 34B SPL 
March 16, 2001 Coventry Cir., replaced pipe from STA 1+49 to 1+54 (004-039B to 004-039A) see Photo 31A & JlB SPL 
March I, 2001 Coventry Cir., replaced pipe from STA 0+37 to 0+42 (004-039A to 004-039) Jte Photo 33A & J3B 14,400 gpd 

February 27, 2001 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo JOA & JOB SPL 
February 26, 2001 Coventry Cir., replaced service connection at STA 0+12 (004-039B to 004-039A) ••• Photo l6A & l6B 5,760 gpd 
February 20, 200 I Colonel Bell Dr., replaced pipe from ST A 2+41 to 2+44 (004-007 to 004-006) ste Photo l9A & 29B 2,880 gpd 
February 12, 2001 Coventry Cir., replaced service connection at STA 1+44 (004-039A to 004-039) see Photo l7A & l7B 4,320 gpd 
February 9, 2001 Coventry Cir., replaced pipe from STA 1+79 to 1+82 (004-0J9A to 004-039)) see Photo l8A & l8B 4,320 gpd 
January 30, 2001 Colonel Bell Dr., replaced service connection at STA 1+16 (004-036 to 004-024) see Photo llA & llB 4,320 gpd 
January 29, 200 I Colonel Dell Dr., removed service wye at STA I +04 (004-02S to 004-026) Jee Photo liA & ll B SPL 
January 3 I, 2001 Colonel Bell Dr .. removed service wye at STA 0+33 (004-008 to 004-007) see Photo 23A & l3B SPL 
January 23, 2001 Colonel Bell Dr., replaced pipe from STA 1+34 to 1+37 (004-02S to 004-026) 1ee Photo l5A & 150 SPL 
January 9, 2001 Colonel Bell Dr., replaced pipe from STA 0+62 to 0+64 (004-004to 004-003) oee Photo l4A & 140 2,160 gpd 38,160 gpd 
Nov. 30,20000 West Haven Dr., replaced service connection at STA 0+44 (001-029 to 001-028) Jte Photo llA & llB 720 gpd 
Nov. 28, 20000 West Haven Dr., replaced 7' of8 "pipe, STA I+BS to 1+92 (001-029 to 001-028) Jee Photo lOA & lOB 47 gpd • 
Nov. 16,20000 Elliot St., replaced 8' of broken pipe at house Nl84 (042-121 to 042-122) see Photo15A & 15B 2,880 gpd 
Nov. 14,20000 Darren Dr., replaced pipe at leaking joint at STA O+S2 (001-028 to 001-026) 1ee Photo 19A & 19B SPL 

October 26, 2000 Darren Dr., replaced pipe at leakingjointat STA 0+89 (001-028 to 001-026) see Photo 17A & 17B SPL 
October 23, 2000 Darren Dr .. replaced 3 'of cracked pipe STA 1+6S (001-028 to 001-026) ••• Photo 18A & 18B SPL 
October 17,2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (OOI-028to 001-026) ste Photo J6A & 160 SPL 
October 5, 2000 Perkins Ave., replaced wye at STA 2+96 (063-009B to 063-00S) oee Photo IJA & IJB SPL 
October 3, 2000 Perkins Ave., plugged service wye at STA 3+30 ( 063-009B to 063-005) ••e Photo 14A & 14B SPL 
Sept. IS, 2000 Fitzpatrick Circle replaced 7' of 8" VCP SPL 3,647 gpd 

Ediltration 
Source 

X 



Annual Dates 

Table 1 
City of Brockton, MassRChusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

1-Iistory of Sewer System Repair and Rehabilitation 
Flow in g•lllon1 per d•y 

Infiltration Inflow Total Ul EKfiltration 
Quarter Work Performed Description of Work Removed Removed per quarter Source 
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August 21 , 2000 Vine St., replaced broken pipe and service STA 0+99 to 1+01 (037~93 TO 037-092) see Photo SA & 8B SPL 
August 17, 2000 12 Orchard Ave., removed service connection at STA 0+79(037-128 to 037-127) see Photo 9A & 9B 180 gpd 
August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) see Photo lOA & lOB SPL 

July 29,2000 Van Cliff Ave., replaced service at STA 0+31 (032-059 to 032-052) SPL 
July 27, 2000 Paulin Ave., reploced service at STA 0+93 (065~70 to 065~69) see Photo IIA & JIB 720 gpd 
July 26, 2000 Burri! St., replaced service & broken pipe from STA 2+18 to STA 2+19 (048~51 to 048-050) 2,160 gpd 
July 19, 2000 Roan Crt., replaced service connections at STA 0+27 & 0+29 (019~41 to 019~0) see Photo h & lb SPL 
July 19, 2000 Roan Crt., replaced service connection at STA 0+61 (019~1 to 019~0) see Photo la & lb SPL 
July 18, 2000 Albany St., replaced leaking joints at STA 2+85 (001~19 to 001~18) ... Photo 3a & 3b 2,880 gpd 
July 13,2000 Stubb Rd., replaced service connection at STA 0+39(009-026 to 009~24) oee Photo 5o & 5b 360 gpd 
July 13, 2000 Stubb Rd., replaced service connection at STA I +OJ (009~26 to 009-024) oee Photo 6o & 6b 360 gpd 
July 12,2000 Stubb Rd., replaced broken pipe from STA 0+18 to 0+20 (009-026 to 009~24) see Photo 7• & 7b 2,880 gpd 
July II, 2000 Windsor Cir., Replaced aservice tap at STA 0+05 (031~2 to 031-091) see Photo 4A & 4B 28,800 gpd 38,340 gpd 

May 2000 Winnifred Road, service replocement at STA 1+32 (015~25 to 015-024) 360 gpd 
May 2000 Fitzpatrick Avenue, replaced 300' of8-in VC pipe !hot was defective (005-145A to MH 005-143) 2,010 gpd • 

April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bridge crossing 45,000 gpd 
7 Embassy Nursing Home hnd direct sewer connection to surface water 47,370 spd 

December 1999 
7 

July 1999 
July 1999 

April 5, 1999 

March 29. 1999 
March 22, 1999 

Howard Street Sewer Replncement, 4,460 n 
Snell Place Sewer Replacement of 15 fi 

Country Club Lane Sewer Replacement of 400ft 
Country Club Place Sewer Replacement of 400 n 

Bellaire St. MH 004-016 to 004~15 replaced 10' of 10' pipe between STA 1+83 & 1+89 

Bellaire St. MH 004-016 to 00~ 15 replaced 6' of I O'pipe & I service between STA I+ 37 & I +41 
Bellaire St. MH 017-0IOB to 017~10A replace 6' of 10" pipe starting@ STA 0+28 

29,882 gpd • 
101 gpd • 

2,680 gpd • 
2,680 gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

September 1998 Warren & Keith, 60 ft west (Holmgren project) 402 gpd ' 
September 1998 Warren & W. Chestnut, 74 ft west (Holmgren project) 496 gpd ' 
September 1998 Warren & Calmar, 74 ft east (Holmgren project) 496 gpd ' 

0 d 

29,983 sed 

s,36o sed 

67 a~ 

80 gpd 

September 1998 Worren & Market to Copeland, 1,135 n (Holmgren project) 7,605 gpd' 8_,92'l_gp_d 
1998 Ellsworth (cured in place lining) 5221inear feet (017-125 to 017-118) 3,497 gpd • 

January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41 ,200 gpd • 

44,697 gpd 
December 1997 Wftlren & Clifton, north to Nilsson, 3,000 ft 20,100 gpd • 

20,100 gpd 
August I, 1997 137 Perkins Ave, broken sewer leaking into a broken drain below 

7 Sewer overflow disconnected at siphon on Bartlett St. 
7 Sewer overflow disconnected on the East Side Interceptor 

August I, 1997 Matfield Woods Estates, possible infiltration from a force main crossing of a brook 0 d 
April 1997 Sowtell Ave.-Sewer Replacement of300 fi with 8' PVC (between Glendale St. and Alden St.) 2,010 gpd ' 
March 1997 Wilmington St. Sewer Replacement of 100 n with 15' PVC 670 gpd ' 

January 27, 1997 ISO Lisa Drive Replaced 8 0 of sewer with 8' PVC 54 gpd • 
Market Street Sewer Replacement 2, 734 gpd 

X 

X 
X 
X 
X 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11 334-NMG 
Res1Jonse to Section 42a - Activities Directed at CompUance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dRy 

Infiltration Infl ow Total Ill 
Quarter \Vork Performed Description of Work Removed Removed per quarter .. 
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October 1996 Oak Green Apartments off Reservoir Street , disconnected a sewer MH from draining a surface water 900,000 gpd 
October I 996 Biscayne Street 

August 1996 
August 1996 

May 1996 
May 1996 
May 1996 

March 22, 1996 
February 29, 1996 

Dec. 27, 1995 

Jan.-May 1995 

May 6. 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
Apri l 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
Aoril 1995 
April 1995 
April 1995 
April 1995 
Apri l 1995 
April 1995 
April 1995 
April 1995 
Apri l 1995 

Disconnected this abandoned private street from the city 
sewer because of several defects and constant Ill . 

Howard Street Bridge Reconstruction, repleced 150 ft under bridge with 12" Dl 
Terminal Place on Evans St. , replaced 300ft of sewer with 8"PVC 

-Replaced 50ft from Warren Ave. going west with 8" PVC 
-Replaced 250ft from intersection of Copeland with 12" Dl 
- Replaced 240 fl from Warren Ave. going east with 24" PVC 

Augusta Ave. rep laced 6 n with 8" PVC 
Ash St. and Pleasant St. replaced 25 fi wi th 8" PVC 

68 Belair St. replaced 18 ft with I o• PVC 

Howard Street Interceptor Project 
-Replaced 838 fi on Intervale St. with 21 " PVC 
-Replaced 244 fi on Dyer St. with 21 " PVC 
- Replaced 1,51 1 fl on Winter St.. Douglas St. , and 

Oscar Ave. with 18" PVC 
Rainville St. replaced 6ft with IS" PVC 
Sump pump removed at 55 Albert St. 
Sump pump removed at 115/117 Ames St. 
Sump pump removed at 234 Ames St. 
Sump pump removed at 266 Ames St. 
Sump pump removed at 60 Arthur St. 
Sump pump removed at 122 Arthur St. 
Sump pump removed at21 Baltic Ave. 
Sump pump removed at 70 Baltic Ave. 
Sump pump removed at ISS Baltic Ave. 
Sump pump removed at 155 Alden St. 
Sump pump removed at 116 Ames St. 
Sump pump removed at 260 Ames St. 
Sump pump removed at 292 Ames St. 
Sump pump removed at I 05 Arthur St. 
Sump pump removed at 136 Arthur St. 
Sump pump removed at 40 Baltic Ave. 
Sump pump removed at 77 Baltic Ave. 
Sump pump removed at 38 Banks St. 
Sump pump removed at 65 Lawton Ave. 
Sump pump removed at 35 Louis St. 
Sump pump removed at22 Merton St. 
Sump pump removed at 58 Merton St. 
Sump pump removed at 96 Merton St. 
Sump pump removed at 116 North Ave. 
Sump pump removed at I 54 North Ave. 
Sump pump removed at 3 7 Saint Casimir St. 
Sumo oumo removed at 30 Louis St. 
Sump pump removed at 29 Merton St. 
Sump pump removed at 68 Merton St. 
Sump pump rem'oved at 11 2 North Ave. 
Sump pump removed at 122 North Ave. 
Sump pump removed at 165 Ridge St. 
Sump pump removed at 24 Vermont Ave. 
Sump pump removed at 64 Banks St. 
Sump pump removed at 11 Bellevue Ave. 

570,000 gpd 1,470,000 gpd 
1,005 gpd • 
2,010 gpd • 

335 gpd • 
1,675 gpd • 
1,608 gpd • 

40 gpd • 
168 gpd • 

121 gpd • 

5,61 5 gpd • 
1,635 gpd • 

10,124gpd. 
40 gpd • 

8,640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8.640 gpd .. 
8,640 gpd •• 
8,640 gpd 
8,640 gpd 
8,640 gpd •• 
8,640 gpd 
8,640 gpd 
8.640 gpd 
8,640 gpd •• 
8,640 gpd 
8,640 gpd 
8,640 gpd .. 
8,640 gpd •• 
8,640 gpd 
8.640 gpd •• 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8.640 ood 
8,640 gpd •• 
8,640 gpd 
8,640 gpd .. 
8,640 gpd 
8,640 gpd 
8.640 gpd •• 
8,640 gpd 
8,640 gpd 

3,015 gpd 

3,618 gpd 

208 gpd 

121 gpd 

EKfiltration 
Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow In gollon• per doy 

Infiltration Jnnow Total UJ 
Quarter Work Performed Description of Work Removed Removed per quarter 

April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 
April 1995 

April II , 1995 
January I , 1995 

September 7. 1994 
August 24, 1994 

August 1994 
June 6, 1994 

June 1994 

Sump pump removed at 124 Bellevue Ave. 
Sump pump removed at 43 Claremont St. 
Sump pump removed at 107 Hovendon Ave. 
Sump pump removed at 115 Hovendon Ave. 
Sump pump removed at 164 Hovendon Ave. 
Sump pump removed at 247 Howard St. 
Sump pump removed at 1 0 Intervale St. 
Sump pump removed at 19 Westford St. 
Sump pump removed at 91 Banks St. 
Sump pump removed at I I 7 Bellevue Ave. 
Sump pump removed at 59 Bonney St. 
Sump pump removed at 25 Granite Sl. 
Sump pump removed at 114 Hovendon Ave. 
Sump pump removed nt 121 Hovendon Ave. 
Sump pump removed at 243 Howard St. 
Sump pump removed at 267 Howard St. 
Sump pump removed at 1 S Intervale St. 
240 Colonel Bell Drive replaced 6 0 with 8' PVC 
Sheridan St. replaced I 0 0 with I 0' PVC 
Braemoor Rd. replaced 8 0 with 8' PVC 
39 Southworth St. replaced I 0 0 with 8' PVC 
Fisk St. Sewer Replacement of 50 0 with 8' PVC 
Market St. replaced 200 0 with I 0' PVC 
111 Rehabilitation Conducted by Atlantic Development Corporation 

8,640 gpd 
8,640 gpd 
8,640 gpd 
8.640 gpd .. 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd .. 
8,640 gpd •• 
8,640 gpd .. 
8,640 gpd 
8,640 gpd .. 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd 

40 gpd • 
67 gpd • 
54 gpd • 
67 gpd • 
335 gpd • 

t ,340 gpd • 

·Disconnected driveway drBin from sewer at 28 Amark St. 4.320 gpd ••• 
·Disconnected driveway drain from sewer at306 Field St. 4.320 gpd ••• 

Dec. 15, 1993 16 Hill St. replaced 8 ft with 8 PVC 54 gpd ' 
April 13, 1990 249 Boylston St. replaced 8 0 with 8' PVC 0 gpd ' 
May I, t990 Pleasant St. at Belair St. replaced 18 0 with I 0' PVC 121 gpd ' 

' Ill estimate based on average Ill rate of 6. 7 gpd/0. 
• • Ill estimate based on pump rate of 6 gpm. 
•• • Ill estimate based on pump rBie of 3 gpm. 
SPL: signs of previous leakage 

Estimated Total Ill Removed: 8,416,105 gpd 

Exfiltration 
Source 



Photo 222A- Clark St Sta 1+26 Photo 2228- Clark St Sta 1+26 

Photo 2238 -Kingman St Sta 0+32 

Photo 224A - Lewiston St Sta 0+15 Photo 2248- Lewiston St Sta 0+15 



Photo 225A- Lewiston St Sta 1+78 Photo 2258- Lewiston St Sta 1+78 

Photo 226A- Portland St Sta 1+37 Photo 2268 -Portland St Sta 1 +37 


